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CCR No. 96-1376 Logged Date 12/4/96 Rev. - Request Type CCR

Priority Routine [_] Urgent [X] Emergency [_| |Affected Release NA Change Class ||

Title (description) Updates to Volume 4 of Science User’'s Guide Relevant to Release A of ECS

Documents Affected: 205-CD-002-002 Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

Science User's Guide and Operations Procedures AC-96-0578

Handbook for the ECS Project, Volume 4

RTM Change [] Start New
Baseline

Problem

New capabilities and revised functions for ECS Release A require updates to DID 205, Volume 4:
Software Developer’'s Guide to Preparation, Delivery, Integration and Test with ECS. Primary
changes relate to inclusion of Science Data Server and automated Planning and Data Processing
Subsystem éPDPS) into ECS. Science software developers need to work with ECS Science Office to
prepare and deliver new files in addition to their source code and script files , including Earth
Science Data Type (ESDT)_descriFtor files and Metadata Configuration Files (MCFs). They need to
prepare for new and additional functions for Science Software Integration and Test (SSI&T) at
the DAACs . Each Instrument Team and DAAC need to update their Memorandum of Understanding
in accord with new requirements described in DID 205.

Proposed Solution

Update Volume 4 of DID 205 with information about ESDTs, metadata, and services on data
available in Release A; description of how to prepare and deliver new types of files, information
on new capabilities and requirements for integration and test at the DAACs, new requirements
for deliveries to DAACs, information on subscriptions, and other relevant information.

Remove references to Marshall Space Flight Center from the document.

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng [] Fos [] M&o [
Procurement E[ QO |:| Rel. Dev |:| Rel. A |:| Rel. C |:| SCDO Arch. |:|
Science Off Security [7] Subcontret [] Sys. Eng [] Sys Verf []
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator  Shirley M . Read (signed) Shirley M. Read 1/7/97
Signature Date
Office Office Manager (signed) Joe Senftle 1/7/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
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